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Introduction

This report updates and replaces the ten-year transmission plan of the Salt River Project
Agricultural Improvement and Power District (SRP), submitted January 2009 pursuant to A.R.S.
Section 40-360.02. The foliowing general review is intended to complement and clarify the
individual tabular pages included herein.

Any future facilities which might have appeared in previous ten-year plans, but which are not
shown in this plan, are either completed or are no longer scheduled in the period covered. Due to
recent economic conditions and the decline in projected customer growth in SRP’s service
territory, many of SRP’s transmission projects have been delayed. When customer growth
increases, SRP will reassess the need to revise its projects’ in-service dates, as appropriate.

Regional Planning Forums

SRP continues to be involved in numerous regional planning organizations, providing technical
support and leadership. SRP’s primary goal in its involvement in these regional planning entities is
to ensure that a dependable and economical transmission system is connected to available energy
sources that provide reliable power at reasonable prices to our customers now and in the future.
Participation in the regional planning organizations also allows SRP to better assess its renewable
generation options and ensures SRP’s plans are coordinated with the plans of the other

transmission providers.

The regional planning organizations operate in public forums, perform study work cooperatively,
and develop plans in a collaborative fashion while disseminating study results to a broad spectrum
of interested and affected parties. The integration of non-dispatchable generation, location of
renewable resources, and generation dispatch dynamics continue to be the most challenging
issues facing SRP, the state of Arizona, and the southwest with respect to meeting electric system
reliability. The regional planning organizations are addressing these challenges and SRP relies on
the results generated through these organizations to develop and submit its ten-year plan.

SRP participates in a variety of regional planning organizations including the Western Electricity
Coordinating Council WECC), specifically the Planning Coordination Committee (PCC) and the
Transmission Expansion Planning Policy Committee (TEPPC). SRP also participates in the
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transmission planning activities of W estConnect. WestConnect is comprised of 13 utility
companies with transmission assets in 8 different states in the western United States that
collaboratively assess stakeholder needs and develop cost-effective transmission and wholesale
market enhancements. W estConnect is committed to coordinating its work with other regional
industry efforts to achieve as much consistency as possible in the Western Interconnection. The
WestConnect Planning Committee completed and approved its first annual Ten Year Transmission
Plan in January 2008. SRP’s transmission plans will be included as part of the February 2010
WestConnect Ten Year Transmission Plan.

The Southwest Area Transmission Planning Group (SWAT), with its technical study
subcommittees, work groups and task forces, addresses future needs on a subregional (desert
southwest) basis. SRP is engaged in all SWAT activities and is specifically relying on the following
SWAT entities to meet obligations for the ACC and Ten Year Plan filing: Central Arizona
Transmission System — High Voltage (CATS-HV), CATS - Extra High Voltage (EHV), Colorado
River Transmission System (CRT), Southern Arizona Transmission System (SATS), Short Circuit
Work Group, Renewable Energy Transmission Task Force, and Common Corridor Task Force.
SWAT disseminates all of its work publically and coordinates its studies and data with other

subregional planning groups and WestConnect.

Renewable Transmission Projects

As part of the 5" Biennial Transmission Assessment, the Arizona Corporation Commission (“ACC”
or “Commission”) adopted Decision No. 70635 which required “utilities and other stakeholders to
hold a workshop to develop ways in which new transmission projects can be identified, approved
for construction, and financed in a manner that will support the growth of renewables in Arizona.”
The decision further specified that each utility “identify the top three potential renewable

transmission projects in its service territory”.

On October 30, 2009 SRP filed its report with the ACC, identifying its top three renewable
transmission projects. A copy of the full report may be found under Docket No. E-00000D-07-0376.
SRP’s selected projects are:

o Pinal West — Pinal Central 500kV line

* Pinal Central — Tortolita 500kV line

+ Palo Verde — Delany 500kV line
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In addition, while not the top three projects, the following projects were also considered to assist in
the development of renewable resources:

e Palo Verde - Blythe 500kV line

e Coronado to the Valley 500kV line

e SunZia 500kV line
The renewable transmission projects identified by SRP are shown in Figure 6.

It is expected that the Commission will continue its emphasis on regional renewable planning.
SRP will continue to be engaged in planning for both renewable and traditional resources and

building transmission to bring the best mix of resources to our customers.

SRP actively participates in the Renewable Transmission Task Force to plan transmission needs

to access the most viable renewable resources in Arizona.

500kV Transmission

The SRP 500kV transmission system is shown in Figure 1 - SRP 500kV system. This system
provides major support to SRP’s local transmission network and generally delivers bulk power from
remote generation to the Valley.

Hassayampa - Pinal West

In May 2004, SRP, acting as project manager for SRP, Arizona Public Service', Tucson Electric
Power Company, Southwest Transmission Cooperative, Electric District 2, Electric District 3, and
Electric District 4 of Pinal County, received a CEC (Case No. 124) for two parallel single circuit
500kV transmission lines from the Palo Verde hub (Hassayampa Switchyard) to a new Pinal West
Substation in the Maricopa/Stanfield area. Determination of the centerline within the approved
corridor for both of the lines was completed in 2007. The first line to Pinal West was energized in
October of 2008. The second line is currently beyond the ten-year planning timeframe; the timing
of the second line will be dependent on load growth, the need to access new resources and

location of future generation. The CEC for this project expires on May 24, 2024.

! Arizona Public Service withdrew from participation in the project on September 15, 2005.
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Pinal West - Pinal Central — Abel — Browning

In August 2005, SRP received a CEC for this joint participation project (Case No. 126). The ACC
approved an amendment to the CEC in November 2005. Project participants include SRP, Tucson
Electric Power Company, Southwest Transmission Cooperative, Electric District 2, Electric District
3, and Electric District 4 of Pinal County. This 500kV project begins at the Pinal W est Substation
and ends at the existing Browning Substation with intermediate interconnections at the existing
Santa Rosa, the proposed Pinal Central (formerly known as Pinal South), and the proposed Abel
(formerly known as Southeast Valley) Substation.

SRP is in the process of designing and acquiring right-of-way for the individual segments that
comprise this transmission line project and is constructing the project in segments. The 500kV
circuit from the TransCanada Coolidge Generating Station (Randolph Switchyard) to Browning is
expected to be in service by 2011. The Randolph Switchyard is located between the Abel and
Pinal Central Substations. The 500kV segment from Pinal West to Pinal Central to Randolph is
expected to be in service by 2014. The completion dates for the individual substations and the
various segments of the 500kV and 230kV circuits are discussed below.

Pinal West - Pinal Central Segment

The Pinal Central Substation was sited during the proceedings for the siting of the Pinal
West to Browning 500kV line. The station was envisioned as a terminal for 500kV and
230KV transmission lines to bolster the EHV system in Pinal County and provide for
delivery of power and energy to the Local Load Serving Entities (LLSE’s). In the past few
years, a number of entities have expressed interest in interconnecting to the 230kV and
500KV yards of this substation. The segment of the line from Pinal West to Pinal Central
includes an intermediate interconnection at the Santa Rosa Substation. The segment from
Pinal West to Santa Rosa is planned as a single circuit 500kV line and the segment from
Santa Rosa to Pinal Central is planned as a double circuit 500/230kV line. The estimated
in-service date for the Pinal Central Substation and the Pinal West to Pinal Central
segment of the 500kV line is 2014. The Santa Rosa Substation will be developed as

interest by local load serving entities is identified.
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Pinal Central — Browning Segment

The segment from Pinal Central to the Browning Substation is planned as a double circuit
500/230kV line and the majority of this segment is expected to be in service in 2011 (the
portion from Pinal Central to the 230kV Randolph Switchyard is expected to be placed in
service in 2014). The Randolph to Browning segment is needed to provide for access to the
recently certificated TransCanada Coolidge Generating Station (which will be connected to
the SRP Randolph Switchyard). SRP has entered into a purchase power agreement to take
the full output of the Coolidge plant. In addition to supporting the Coolidge output, the
segment will allow access to other new generating resources that may be developed in the
area and that may be available to SRP customers. The 230kV portion of the double circuit
500/230kV transmission line from Dinosaur Substation to the existing Browning Substation
in the Southeast Valley was completed in 2007. The poles to accommodate the 500kV
circuit were installed in 2007 as part of the 230kV construction. The Dinosaur-Browning
230kV segment is the parallel circuit of the Pinal W est-Pinal Central-Abel-Browning 500kV

circuit construction.

The Abel 500kV Substation, between the Pinal Central and Browning Substations, currently
has a 2020 in-service date. The purpose of the Abel Substation is twofold: it will provide
interconnections into the EHV system to bring generation resources into the SRP service
territory and it will provide service to native SRP load. The proposed Abel Substation also
includes a co-location of a proposed 230/69kV substation, referenced as RS22. The RS22
(230/69kV portion of Abel) Substation’s expected in-service date is 2011.

Morgan — Pinnacle Peak

SRP is participating in the new 500kV line from the proposed Morgan (formerly TS9) Substation
(planned to be constructed in the vicinity of the Raceway Substation) to a newly developed 500kV
station at the Pinnacle Peak complex. SRP is not participating in the 230kV component of this
project. APS is the project manager and received a CEC for this project in February 2007 (Case
No. 131). This project reflects a 2010 in-service date.
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230kV Transmission

The SRP 230kV transmission system is shown in overview format on Figure 2 - SRP 230kV
system overview and in detail on Figure 3 - Detail of SRP's 230kV West System and Figure 4 —
Detail of SRP's 230kV East System. SRP's 230kV transmission network is used to transmit power
from the bulk 500kV power stations on the periphery of the Phoenix metropolitan area to the
various load centers in SRP's service territory. Additional transmission capacity will be required
during the next ten years to meet load growth and for system reliability.

Abel - RS24 — Moody (RS17)

Study work based on load projections for the Southeast Valley indicates the need to provide
additional transformer capacity to meet residential, commercial, and industrial loads. The RS24
Substation, to be located in the Queen Creek area and the double-circuit transmission lines
connecting the substation to the system will provide the additional necessary capacity. This project
will be staged with the first 230kV line in service by 2017. The second line is needed by 2018 and
the RS24 Substation will be connected to the lines in 2018. SRP filed its CEC application in June
2009 (Case No. 148) and received approval from the ACC on December 23, 2009.

Desert Basin Power Line Project (Desert Basin — Pinal Central)

SRP was awarded a CEC (Case No. 132) for the construction of this 230kV line in June 2007 in
Decision No. 69647 by the ACC. This project consists of two components. The first component is
approximately six miles of new 230kV transmission line originating at the Desert Basin Generating
Station in Casa Grande and terminating at the junction of Thornton Road and Cornman Road
where it will intersect with the already certificated Pinal West — Abel/Browning 500/230kV Project
(Case 126, Decision No. 68093). The second component of the project will utilize the 500/230kV
Pinal West — Abel/Browning route, where SRP will attach the 230kV circuit to the 500kV structures
for approximately 15 miles to the Pinal Central Substation south of Coolidge. SRP received
approval for the addition of the 230kV component to the 500kV structures in Decision No. 69183
(Condition No. 23 in Case No. 126). This project is expected to be constructed in conjunction with
the Pinal West to Pinal Central segment of the Project. The expected in-service date is 2014.
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Santa Rosa - Pinal Central — Abel — Dinosaur— Browning

The ACC granted SRP authority to construct an optional 230kV circuit on the 500kV structures
between the Santa Rosa and Abel Substations conditioned upon SRP providing appropriate study
work to the Commission to support the need for the 230kV circuit. SRP, in two separate submittals
to the ACC dated August 11, 2006 and June 27, 2008, provided the necessary study work to
support the need for the entire 230kV circuit from Santa Rosa Substation to the Abel Substation.
The ACC approved SRP’s need for the 230kV circuit in Decision Numbers 69183 (December 8,
2006) and 70610 (November 19, 2008). The segment of the line from Abel to Dinosaur (formerly
known as RS-19) to the Browning Substation was certificated for a double circuit 500/230kV
transmission line and did not require additional study work. The Dinosaur-Browning section was
energized in 2007. The Pinal Central — Abel — Dinosaur 230kV segment of the Southeast Valley
Project will be utilized to connect the TransCanada Coolidge Generating Station to SRP’s load
service territory. The in-service date for this project is currently projected for 2011.

RS26 (formerly Fountain Hills)

SRP has identified the need for a 345/69kV, 230/69kV or 115/69kV receiving station in the
Fountain Hills area. The projected load in the area will stress the underlying 69kV system to its
limits by approximately 2014. Three methods of serving this station are being investigated. One
method is to use the 115kV system and to construct a line from either Goldfield Substation or
Stewart Mountain Substation into the Fountain Hills area. Another possibility is to construct a
230KV line from Goldfield Substation (along the Salt River) into the Fountain Hills area. The third
alternative is to interconnect to the APS Cholla - Pinnacle Peak 345kV line that runs north of the
Rio Verde area. The option and final line routing will be determined through a public and
environmental process to support preparation of an application for a CEC. SRP must comply with
the National Environmental Protection Act (NEPA) and wili file for a CEC after a draft EIS
(Environmental Impact Statement) is achieved in the federal permitting process.

Moody (RS17)

SRP has identified the need for the future RS17 230/69kV Receiving Station (adjacent the existing
Moody 69kV station) in the Gilbert/Queen Creek area to support the forecasted customer load
growth for the area. However, the need date has moved beyond SRP’s ten-year planning window.

The station site was established during a previous environmental study for the RS16 (Schrader)
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transmission line siting process (Case No. 86). Initial service to the RS17 Receiving Station will
utilize existing transmission lines constructed in 1998 for the Schrader Project.

Dinosaur — RS21

SRP has included a potential line from the existing Dinosaur (formerly known as RS19) Receiving
Station extending to the east to a proposed RS21 Receiving Station to serve a portion of the
Superstition Vistas area. This project would support the future load growth requirements in the
East Valley/north Pinal County portion of SRP’s service territory. The RS21 Receiving Station is
projected to be interconnected with the Browning Substation and RS20 Receiving Station. While
the anticipated need for this project is beyond SRP’s ten-year planning window, SRP is including

this project in the event the project schedule is accelerated.

Potential Future Projects

A key element of SRP’s transmission planning function is to utilize existing transmission corridors
and open circuit positions on existing transmission structures, where feasible. The following
projects have been included in this plan as informational items that may become firm plans, as
system studies look farther into the future. These potential projects include:

e Rogers to Browning

¢ Silver King to Browning

e Superior 230kV Loop-in

e Thunderstone to Santan

¢ Pinnacle Peak to Brandow with a possible loop into Rogers or Thunderstone

¢ Rogers to Corbell

e Palo Verde - Saguaro
When system conditions are such that these facilities are needed, more definitive descriptions and

schedules will be provided.

SRP continues to assess its transmission needs in the northern Pinal County and eastern

Maricopa County to accommodate the anticipated growth in that area. In Figure 4 - Detail of SRP's

230kV East System, concepts of a plan to provide for the growth envisioned in the area are shown.

These facilities are not described in detail in the narrative of this report but are included in the
description sheets because while the need is apparent, the timeframe is beyond that of this plan.
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Eastern Mining Area (EMA) Transmission

Additional transmission facilities will eventually be required in SRP's Eastern Mining Area (Figure 5
- SRP's Eastern Mining Area). If mining loads increase between Superior and Hayden, a 230kV
line from Silver King to New Hayden may be required. Depending on where new load is added, this
230KV line may have an intermediate termination at Knoll Station. The line may be constructed in
phases, with the Silver King to Knaoll line being constructed first, followed by Knoll to New Hayden
line, when required. The existing 115kV line from Kearny to Hayden will be looped into the New
Hayden Station. The in-service dates for these lines are contingent upon customer need, but are
currently projected beyond this ten-year plan.

SRP is currently working with a new customer that has requested service in the EMA. Study work
has identified the need to upgrade a portion of the EMA system. When the final scope of work
necessary to interconnect the new customer is determined, that scope will be provided to the ACC
as an addendum filing to this Ten Year Plan if work progresses in the 2010 time frame.

Attached as Appendix 1 to this report is a summary of SRP study work that justifies the new

projects identified in the Ten Year Plan. Study work for joint projects relies on subregional and
previously submitted studies.
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Project Maps

The following pages have maps indicating where existing and future transmission projects meet.
The maps provided show the 500kV system, an overview of the 230kV system and then a larger
view of the 230kV system broken down into West and East views. The 115kV map is identified as
115KV, but due to future projects it also includes potential 230kV, and primarily covers the Eastern
Mining Area of SRP’s service territory.

The last map in the series is from SRP’s Renewable Transmission Project submittal to the ACC on
October 30, 2009. It highlights the projects that SRP and other Arizona utilities chose to meet the
Commission’s December 2008 Decision No. 70635 requirement to identify renewable transmission

projects.

The maps included in this report are:

Figure 1 - SRP 500kV system

Figure 2 - SRP 230kV system overview

Figure 3 - Detail of SRP's 230kV West System

Figure 4 - Detail of SRP's 230kV East System

Figure 5 - SRP's Eastern Mining Area

Figure 6 - Arizona Utilities’ Renewable Transmission Projects (November 2009)
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SRP’s 500kV System
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Figure 1 - SRP 500kV system
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SRP’s 230kV System Overview
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SRP’s 230kV West System
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SRP’s 230kV East System
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Figure 4 - Detail of SRP's 230kV East System
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SRP’s 115kV System (Eastern Mining Area)
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Figure 5 - SRP's Eastern Mining Area
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Renewable Transmission Projects

ARIZONA UTILITIES TOP THREE RENEWABLE AND
FUTURE TRANSMISSION PROJECTS

Yavapai
CORONADO
' ] e
o:‘.:l.'—\ e :,Z.':.-.:‘L,\
PRESCOTT Ly :\ 8T
It = - = \..: JOHINS

i

1

= |

Gila

L T il

»

s,

¢
b Y

APPROXIMATE LIBERTY AREA

,
vy,

BROWNING hp GLOBE

,.l
- se'.%.l:.\_., Greenlee

PINAL CENTRAL

Pinal SAN Graham

MANUEL

NORTH GILA

SAGUARO g

\'WUD -cla-.lo.—l:-l:-':-l:-l--'--'-.-'--'-.'w-.'

rmmm:n M : Upgraded Lines
e SWTC [A] TRANSMISSION SUBSTATION OTHER UTILITIES P> TRANSMISSION SUBSTATION L
TeP ® 3 ®| APACHE
@ Generamion sTation wirransmission sussTation [l swiTcHvarD oTHER UTILITIES

e FUTURE PROJECTS

0¥ GENERATION STATION OTHER UTILITIES /A  SUBSTATION OTHER UTIUTIES BICKNELL

SRP

JR Cochise
APS NUCLEAR GENERATION STATION
DATE: 11/18/2009

Figure 6 - Arizona Utilities’ Renewable Transmission Projects (November 2009)

wmmmN O




Salt River Project Ten Year Plan Projects 2010-2019 January 2010

Project Descriptions

The following pages detail the projects, meeting the requirements of A.R.S. Section 40-360.02.
Each project is identified by name, in-service date, sizing details, routing, purpose, and major

milestone dates.
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Morgan — Pinnacle Peak 500kV line (2010)

Size
Voltage 500kV
Capacity To be determined
Morgan (formerlyTS9) 500kV Substation
Point of Origin (adjacent to the Navajo-West Wing 500kV line and near the
existing Raceway substation) SEC33, T6N, R1E
Intermediate point none

Pinnacle Peak 500kV Substation
SEC 10, T4N, R4E

Length Approximately 26 miles

Point of Termination

Routing

South from the Morgan substation approximately 2 miles, generally paralleling the Navajo-
West Wing 500kV lines, then turning east at approximately Dove Valley Road to
approximately Interstate 17. At Interstate 17 the line heads south to Happy Valley Road where
it turns east to the Pinnacle Peak substation, paralleling the existing 230kV transmission line
corridor.

Purpose

This line is a result of joint planning through the SWAT forum. The project will increase the
import capability of the system serving the Phoenix Metropolitan area and strengthen the
transmission system on the east side of the Phoenix Metropolitan valley. The loop-in of the
Navajo — West Wing 500kV line into Morgan will be part of the project.

Schedule

Right of Way/

Property Acquisition 2007
Construction Start 2009
Estimated In-Service 2010

Notes

CEC for Case No. 131 was awarded in February 2007 (ACC Decision # 69343). SRP is a
participant; APS is the lead and project manager.
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Pinal West - Pinal Central — Abel — Browning 500 & 230kV line (2011-
2014)
Size
Voltage 500 & 230kV
Capacity 1500 MVA
. . Pinal West Substation
Point of Origin SEC 18, T5S, R2E
. . Santa Rosa Substation
Intermediate point SEC 30, T5S, R4E
. . Pinal Central Substation (formerly Pinal South)
Intermediate point SEC 30, T6S, R8E
. . Randolph Switchyard
Intermediate point SEC 10, T6S, RSE
. . Abel Substation (formerly Southeast Valley and RS22)
Intermediate point SEC 19, T3S, R9E
Intermediate point Dinosaur Substation

Point of Termination

Length

SEC 10, T2S, R8E

Browning Substation
SEC 12, T1S, R7E

Approximately 100 Miles

Routing

South and east from the Pinal West substation to approximately Teel Road, then east to

the vicinity of the Santa Rosa substation. From Santa Rosa easterly to approximately the
Santa Rosa Wash, then generally south to approximately a half mile north of |-8 where it
turns east again. Then it runs easterly to about the location of the Pinal Central Substation
(near the ED2 substation). From that point the line continues east to the Union Pacific
Railroad, where it turns north. It generally runs north from this point to the Abel substation in
the vicinity of the Magma Railroad and the CAP (approximate location of the

Abel substation), then north along the CAP to the existing 500kV corridor between Elliot and
Guadalupe Roads. At that point it turns west into the Browning substation.
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Purpose

The Central Arizona Transmission System Study identified a number of system additions
necessary to accommodate load growth and access to energy sources in the central Arizona
area. This transmission line is the second segment of a series of transmission lines to serve
the central Arizona region. This segment will initially provide an interconnection with the Palo
Verde market area to market power to the Phoenix and central Arizona areas, and to
accommodate the growth in development and population in Pinal County.

The Pinal West — Pinal Central 500kV portion of this project was identified as one of SRP’s
top 3 renewable transmission projects in November 2009.

Schedule
Right of Way/
Property Acquisition 2005
Construction Start 2006
Estimated In-Service 2011 - Randolph — Abel - Dinosaur 230kV
2011 — Randolph — Browning 500kV energized at 230kV
2011 — Abel 230kV Substation
2014 — Pinal Central — Randolph 230kV
2014 — Pinal Central — Browning 500kV (the voltage and
configuration change of the 2011 Randolph-Browning 230kV
section).
2014 — Pinal West — Pinal Central 500kV
2014 — Pinal Central 500kV and 230kV Substation
2020 — Abel 500kV Substation
TBD — Santa Rosa Substation
Actual In-Service 2007 — Dinosaur Substation
2007 — Dinosaur — Browning 230kV
Notes

The authorization for this line is provided for in the CEC for Case No. 126 (Pinal West to
Browning), which was awarded in 2005 (ACC Decision # 68093 and # 68291). SRP was
awarded ACC Decision # 70610 in 2008 allowing attachment of the 230kV line to the
previously approved 500kV structures.

SRP is lead and project manager for the development of this project. Participants include
SRP, Tucson Electric Power, Southwest Transmission Cooperative, and Electric Districts 2, 3,
and 4 of Pinal County.
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Palo Verde — Delany — Sun Valley 500KV line (2012-2014)

Size
Voltage 500kV
Capacity To be determined
Point of Origin Palo Verde Switchyard or a new switchyard at Arlington Valley

Energy facility

Intermediate point Proposed Delany Switching Station
p Approximately SEC 25, T2N, R8W

Future Sun Valley 500/230kV Substation

Point of Termination SEC 29, T4N, R4W

Length Approximately 45 miles of single-circuit line

Routing

Generally west from Palo Verde/Hassayampa to the proposed Delany switching station and
then north and east to the Sun Valley substation.

Purpose

This line will provide a 500kV interconnection to the APS transmission system and serve
projected need for electric energy in the area immediately north and west of the Phoenix
Metropolitan area. The project will increase the import capability into the valley and the export
capability out of the Palo Verde/Hassayampa area.

Schedule
Right of Way/
Property Acquisition 2005
Construction Start 2011
Estimated In-Service 2012 — Delany Switching Station
2012 — Palo Verde — Delany
2014 — Delany — Sun Valley
Notes

CEC issued to APS in August 2005 for Case No. 128 (ACC Decision # 68063). APS is the
lead and project manager on the development of this project. SRP was a participant in the
environmental siting work and anticipates being a participant in the development of the
facilities.

This project was identified as one of SRP’s top 3 renewable transmission projects in
November 2009. It was previously identified as Palo Verde - Sun Valley with an intermediate
point of Delany. The project title has been updated to clarify Palo Verde - Delany - Sun Valley
in this 2010 plan.

Page2 5




Salt River Project Ten Year Plan Projects 2010-2019 January 2010

SunZia Southwest Transmission 500kV Project (2013-2014)

Size
Voltage 500kV

Capacity 3000MW
Point of Origin Central New Mexico

Intermediate point To be determined

Pinal Central Substation

Point of Termination SEC 30, T6S, RSE

Length 460+ miles

Routing
From Lincoln County area in central New Mexico to Pinal Central Substation in Coolidge,
Arizona.

Purpose
Access renewable resources to comply with Renewable Portfolio requirements.

Right of Way/
Property Acquisition To be determined

Construction Start To be determined

Estimated In-Service 2013/2014

Southwestern Power Group is the lead and project manager on the development of this

|
Notes
| project. SRP is a participant.

Schedule l
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Pinal Central — Tortolita 500kV line (2014)

Size
Voltage 500kV
Capacity To be determined
. - Pinal Central Substation
Point of Origin SEC 30, T6S, R8E
Intermediate point None
) o Tortolita Substation
Point of Termination SEC 14, T10S, R10E
Length To be determined through the siting process
Routing

Subject to completion of the siting process. Generally south from the Pinal Central substation
to the Tortolita substation.

Purpose

Provide access to possible resources in Pima and Pinal Counties.

Schedule

Right of Way/

Property Acquisition To be determined
Construction Start To be determined
Estimated In-Service 2014

Notes

Tucson Electric Power is the lead for and project manager for this project. SRP is a participant
in the siting of the transmission line and anticipates participating in the development of the
project.

This project was identified as one of SRP’s top 3 renewable transmission projects in
November 2009.
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Palo Verde — North Gila #2 500kV line (2014)

Size
Voltage 500kV
Capacity To be determined
. - Hassayampa Switchyard, Arlington Valley Power Plant or
Point of Origin Redhawk Power Plant
Intermediate point None

North Gila 500/69kV Substation

Point of Termination SEC 11, T8S, R22W

Length Approximately 115 miles of single-circuit line
Routing

Generally follows the existing Hassayampa - North Gila 500kV #1 line.
Purpose

For SRP, this line will provide access to geothermal resources in the Imperial Valley area of

California.
Schedule

Right of Way/

Property Acquisition To be determined

Construction Start To be determined

Estimated In-Service 2014
Notes

APS is the lead and project manager. SRP was a participant in the siting and permitting effort
and anticipates being a participant in the project. CEC for Case No. 135 was awarded in
January 2008.

Pagez 8




Salt River Project Ten Year Plan Projects 2010-2019 January 2010

Desert Basin — Pinal Central 230kV (2014)

Size
% Voltage 230KV
|
3 Capacity 600MW
|
| . . Desert Basin Power Plant Switchyard
| Point of Origin SEC 13, T6S, R5E
Intermediate point None
, L Pinal Central 230kV Substation
Point of Termination SEC 30, T6S, R8E
Length Approximately 21 miles
Routing

For approximately 6 miles from the Desert Basin Generating Station in Casa Grande near
Burris and Kortsen Roads generally south and east to a point on the certificated SEV 500kV
line near Cornman and Thornton Roads (vicinity of the proposed CATSHVO03 Substation).
Then the 230KV line will be attached to the 500kV structures for approximately 15 miles to the
proposed Pinal Central Substation south of Coolidge, AZ.

Purpose
Remove the Remedial Action Scheme that was previously installed on Desert Basin
Generating Station; improve reliability of the 230kV system in the region by reducing the
loading on existing lines in the area; increase local area system capacity; reduce reliance on
second party transmission system; create the first 230kV component of the CATS-HV
proposed transmission system for the central Arizona area; and establish the Pinal Central
Substation, identified as one of the future injection points of power and energy into the
expanding central Pinal County load area, which will help local utilities serve local load.

Schedule
Right of Way/
Property Acquisition 2010
Construction Start 2013
| Estimated In-Service 2014
Notes

Authority for the portion of the 230kV line to be attached to the 500kV structures is provided
for in the CEC granted in Case No. 126, awarded in 2005 (ACC Decision # 68093 and #
68291), and subsequently confirmed in Decision # 69183, which approved SRP’s compliance
filing for Condition 23 of the CEC.

SRP was granted a CEC for Case No. 132 in June of 2007 (ACC Decision # 69647) for the
approximately six mile portion of the project not previously permitted from Desert Basin
Generating Station to the vicinity of Cornman and Thornton Roads south of Casa Grande.
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RS26 Project (2014)
Size

Voltage 115kV, 230kV, or 345kV

Capacity To be determined

Point of Origin To be determined

Intermediate point To be determined

RS26 Substation (also known informally as Fountain Hills

Point of Termination Station) Northeast Scottsdale/Fountain Hills area

Length To be determined

Routing
The RS26 substation and transmission lines locations and route will be determined following a
federal facilities siting/environmental/public process.

Purpose
Provide a source for the development occurring in and around the Fountain Hills area, as well

as relieve the stress on the lower voltage system currently supplying the Fountain Hills/Rio
Verde area.

Schedule
Right of Way/
Property Acquisition To be determined

Construction Start To be determined

Estimated In-Service 2014

Notes
SRP does not hold a CEC for this project, but will be seeking a Certificate subsequent to a
federal environmental and public process to site the line.

The project need is estimated to be in the 2014 timeframe due primarily to the Ellman
Company’s development the Preserves at Goldfield Ranch northeast of Fountain Hills. The
project must go through Federal NEPA process, so the schedule is in part driven by customer
need and federal siting process.
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Sun Valley — Morgan 500kV line (2016)

Size
Voltage 500kV
Capacity To be determined
. - Sun Valley (formerly TS5) 500/230kV Substation
Point of Origin SEG 29, T4N, RAW
Intermediate point none
: . Morgan (formerly TS9) 500kV Substation
Point of Termination SEC 33, T6N, R1E
Length Approximately 40 miles
Routing

Generally the line will exit the Sun Valley substation and head north-northeast and then east
to the Morgan substation.

Purpose

This line will be needed to serve projected electric energy load in the area immediately north
and west of the Phoenix Metropolitan area, and will increase the import capability into the
Valley.

Schedule

Right of Way/
Property Acquisition To be determined

Construction Start 2013
Estimated In-Service 2016

Notes

APS is the lead and project manager. SRP was a participant in the siting and permitting effort
and anticipates being a participant in the project. APS was awarded a CEC in Case No. 138
(Decision # 70850) in March 2009.
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Abel - RS24 - Moody (RS-17) 230kV (2017-2018)

Size
Voltage 230kV
Capacity 875 MVA
. - RS 17 Substation (Adjacent to existing Moody 69kV Station)
Point of Origin SEC 1, T2S, R6E
Intermediate point Future RS24

SEC 25, T2S, R7E

Abel Substation

Point of Termination SEC 19, T3S, R9E

Length Approximately 20 miles

Routing
Generally south and east from a point on the Santan to Schrader 230kV line near the future
Moody (RS17) substation to the proposed RS24 substation in the south and east of the
Queen Creek area, continuing south and east to the future Abel substation.

Purpose
To meet expected load growth in the eastern service territory.

Schedule
Right of Way/
Property Acquisition 2010
Construction Start 2012
Estimated In-Service 2017 — 1% Circuit
2018 — 2" Circuit
2018 — RS24 Substation
Notes

SRP received a CEC for this project on December 23, 2009, Case No. 148, Decision # 71441.
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Pinal Central - Abel — RS20 500kV line (2020)

Size
Voltage 500kV
Capacity To be determined
) - Pinal Central Substation
Point of Origin SEC 30, T6S, R8E
. . Abel Substation
Intermediate point SEC 19, T3S, ROE

, : Future RS23 Substation
Intermediate point SEC 1 or 2, T3S, ROE

Future RS20 Substation

Point of Termination SEC 5 or 6, T2S, R10E

Length Approximately 45 miles

Routing

Generally north from the Pinal Central substation to Abel, then north and east from Abel to a

future RS20 substation as yet to be sited.

Purpose

This line is required for delivery of remote resources into the southeast portion of SRP’s

service territory.

Schedule
Right of Way/
Property Acquisition To be determined
Construction Start To be determined
Estimated In-Service 2020 - Pinal Central — Abel 2™ circuit
To be determined — Abel-RS20
Notes

This information is included in this ten-year plan because the in-service date could advance

into the ten-year reporting period.
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Hassayampa — Pinal West 500kV #2 (TBD)

Size
Voltage 500kV
Capacity 1500MVA
. - Hassayampa Switchyard
Point of Origin SEC 15, T1S, R6W
Intermediate point None

Pinal West Substation

Point of Termination SEC 18, T5S, R2E

Length Approximately 51 miles

Routing

South and east of the Hassayampa Switchyard along the existing Palo Verde -Kyrene 500kV
line to a point where the gas pipeline splits from the transmission line, then generally along
the pipeline (except in the Maricopa County Mobile Planning Area) to the new Pinal West
Substation.

Purpose

The Central Arizona Transmission System Study identified a number of system additions
necessary to accommodate load growth and access to energy sources in the central Arizona
area. This project, comprised of two transmission lines, is one of the first segments of a series
of transmission lines to serve the central Arizona region.

Schedule
Right of Way/
Property Acquisition 2004
Construction Start To be determined
Estimated In-Service Ckt 1 — 2008 (in service)
Ckt 2 — To be determined
Notes

CEC for Case No. 124 was awarded in May 2004 (ACC Decision # 67012). SRP is lead and
project manager for development of this project. Participants include SRP, Tucson Electric
Power, Southwest Transmission Cooperative, and Electric Districts 2, 3, and 4 of Pinal
County. The first of the two permitted transmission lines was placed in service in October
2008.
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RS20 - Silver King — Coronado 500kV line (TBD)

Size
Voltage 500kV
Capacity To be determined
. . Future RS20 Substation
Point of Origin SEC5 or 6, T2S, R10E
. . Silver King Substation
Intermediate point Parts of SEC 15 & 16, T1S, R13E
. . Coronado Generation Station
Point of Termination SEC32, T14N, R29E
Length Approximately 200 miles
Routing

Generally north and east from the future RS20 substation in the north Florence area to the
existing Silver King substation, then northerly and easterly to the Coronado Generating
Station switchyard, actual route to be determined.

Purpose

This line is required for delivery of remote resources into the southeast portion of SRP’s
service territory.

Schedule
Right of Way/
Property Acquisition To be determined
Construction Start To be determined
Estimated In-Service To be determined
Notes

SRP anticipates filing an application for a CEC once the scope and timing are further defined.
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Palo Verde — Saguaro 500KV line (TBD)

Size
Voltage 500kV
Capacity To be determined
. - Palo Verde Generating Switchyard / Hassayampa Switchyard
Point of Origin SEC 34, TIN, R6W
Intermediate point Pinal West Substation

SEC 18, T5S, R2E

Saguaro Substation

Point of Termination SEC 14, T10S, R10E

Length Approximately 125 miles

Routing
Generally south and east from the Palo Verde area to a point near Gillespie Dam, then
generally easterly until the point at which the Palo Verde — Kyrene 500kV line diverges to the
north and east. The corridor then is generally south and east again adjacent to a gas line
corridor until meeting up with the Tucson Electric Power Company’s West Wing — South
345kV line. The corridor follows the 345kV line until a point due west of the Saguaro
Generating Station. The corridor then follows a lower voltage line into the 500kV yard just
south and east of the Saguaro generating station.

Purpose
This line is the result of the joint participation CATS study. The line will be needed to increase
the adequacy of the existing EHV transmission system and permit increased power delivery
‘ throughout the state.

Schedule
Right of Way/
‘ Property Acquisition To be determined
Construction Start To be determined
Estimated In-Service To be determined
Notes

A CEC was applied for and granted in March 1976 for this line (Case No. 24, ACC Decision #
46802). SRP is including this description sheet as a CATS participant with no defined in-
service date.
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Moody (RS17) 230kV Loop-in (TBD)

Size
Voltage 230kV
Capacity 875MVA
. . RS17 Substation (Adjacent to existing Moody 69kV Substation)
Point of Origin SEC 1, T2S, R6E
Intermediate point None
. - RS 17 Substation
Point of Termination SEC 1, T2S, R6E
Length 0
Routing

No new line construction. Loop-in 230kV lines that are adjacent to the site.

Purpose
Service to customer load in the Gilbert/Queen Creek area.

Schedule
Right of Way/
Property Acquisition None
Construction Start To be determined
Estimated In-Service To be determined
Notes

Authority for this work is included in the RS16 Project CEC (Case No. 86, ACC Decision #
59791 and # 60099).

This information is included in this ten-year plan because the in-service date could advance
into the ten-year reporting period.
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Dinosaur - RS21 230kV line (TBD)

Size
Voltage 230kV
Capacity 875MVA
. . Dinosaur Substation
Point of Origin SEC 10, T2S, RSE
Intermediate point None

Future RS21, Florence Junction area

Point of Termination To be determined (T1 or 28, R10E)

Length To be determined

Routing

Easterly from Dinosaur Substation (Queen Creek area) to the future RS21 Substation
(Florence Junction area).

Purpose

To meet expected load growth in SRP’s eastern service territory.

Schedule
Right of Way/
Property Acquisition To be determined
Construction Start To be determined
Estimated In-Service To be determined
Notes

SRP anticipates filing an application for a CEC once the scope and timing are further defined.

This information is included in this ten-year plan because the in-service date could advance
into the ten-year reporting period.
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Rogers - Browning 230kV line (TBD)

Size
Voltage 230kV
Capacity 875MVA
. . Rogers Substation
Point of Origin SEC 13, TIN, R5E
Intermediate point None
. - Browning Substation
Point of Termination SEC 12, T1S, R7E
Length Approximately 9 miles
Routing

To be determined through environmental and public processes, but generally east and south

from Rogers, using existing right of way, where possible.

Purpose

Provide adequate transmission facilities to deliver reliable power and energy to SRP’s
customers in the eastern valley area.

Schedule
Right of Way/
Property Acquisition To be determined
Construction Start To be determined
Estimated In-Service To be determined
Notes

This information is included in this ten-year plan because the in-service date could advance

into the ten-year reporting period.
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Silver King — Browning 230kV line (TBD)

Size
Voltage 230kV
Capacity 875MVA
. - Silver King Substation
Point of Origin Parts of SEC 15 & 16, T1S, R13E
Intermediate point None

Browning 500/230kV Substation

Point of Termination SEC 12, T1S, R7E

Length 38 miles”

Routing

From Silver King in a westerly direction to Browning.

Purpose

To deliver Coronado or other power in eastern Arizona into SRP's distribution service territory.

Schedule

Right of Way/

Property Acquisition To be determined
Construction Start To be determined
Estimated In-Service To be determined

Notes

A CEC exists for the segment of this line from the Browning Substation to a point on the Silver
King — Kyrene 500kV line corridor in Apache Junction (T1S, R8E, Section 11 & 12) (Case No.
20).

This information is included in this ten-year plan because the in-service date could advance
into the ten-year reporting period.

*SRP proposes stringing 17 miles of conductor on existing lattice towers on Forest Service

lands on structures built by Federal permit predating the AZ CEC process. The remaining 21
miles of the line will be new construction.
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Superior 230kV Loop-in (TBD)

Size
Voltage 230kV
Capacity 875MVA
, - Point on the Silver King to Browning 230kV line
Point of Origin SEC 34, T1S, R12E
Intermediate point None
. . Superior Substation
Point of Termination SEC 34, T1S, R12E
Length Approximately Y2 mile
Routing

Southeast from the proposed Silver King to Browning Line to the existing Superior Substation.

Purpose

To provide adequate transmission capacity to meet future load growth and/or to improve
electric system reliability in SRP's eastern distribution service area.

Schedule
Right of Way/
Property Acquisition To be determined
Construction Start To be determined
Estimated In-Service To be determined
Notes

This project was called Silver King-Browning 230kV/ Superior Tie in the 2009 Ten Year plan.
Name was changed to avoid confusion with the Silver King-Browning 230kV line project.

SRP does not hold a CEC for this project, but will be seeking a Certificate subsequent to an
environmental and public process to site the line.

This information is included in this ten-year plan because the in-service date could advance
into the ten-year reporting period.

Page4‘ 1



Salt River Project Ten Year Plan Projects 2010-2019 January 2010

Thunderstone — Santan 230kV line #2 (TBD)

Size
Voltage 230kV
Capacity 875 MVA
. - Thunderstone Substation
Point of Origin SEC 18 TIN R7E
Intermediate point none

Santan Substation

Point of Termination SEC 21 T1S R6E

Length Approximately 13 miles

Routing
On existing structures with existing empty circuit position, or rebuilt to accommodate a second
circuit position.

Purpose

To provide additional transfer capability from the south and east to the north and central areas
of SRP’s load service territory.

Schedule
Right of Way/
Property Acquisition None, already acquired
’ Construction Start To be determined
‘ Estimated In-Service To be determined
| Notes

This circuit will be on existing structures, or structures rebuilt to accommodate double circuit
| lines. This project may require a CEC depending on final configuration.
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Pinnacle Peak — Brandow 230kV (TBD)

Size
Voltage 230kV
Capacity 875 MVA
, - Pinnacle Peak Substation
Point of Origin SEC 10, T4N, R4E
Intermediate point Possibly Rogers or Thunderstone Substation
. . Brandow Substation
Point of Termination SEC 11, T1N, R4E
Length To be determined
Routing

Use of available circuit position on existing SRP Pinnacle Peak — Papago Buttes 230kV
structures from Pinnacle Peak to Brandow. If connections to Rogers or Thunderstone are
made, then the routing would generally be easterly from a point on the line to a termination at

either Rogers or Thunderstone.

Purpose

Provide adequate transmission capacity to accommodate SRP customer load.

Schedule
Right of Way/
Property Acquisition To be determined
Construction Start To be determined
Estimated In-Service To be determined
Notes

A CEC was awarded for this circuit as a part of Case No. 69, Pinnacle Peak —
Brandow/Papago Buttes 230kV line, dated January 1985.

This information is included in this ten-year plan because the in-service date could advance

into the ten-year reporting period.
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Rogers — Corbell 230kV line (TBD)

Size
Voltage 230kV
Capacity 875MVA
) - Rogers Substation
Point of Origin SEC 13, TN, R5E
Intermediate point None

Corbell Substation

Point of Termination SEC 10, T1S, R5E

Length Approximately 12 miles

| Routing
Use of available circuit position on existing 230kV structures in the area.

Purpose
Provide adequate transmission capacity to accommodate future load growth.

Schedule
Right of Way/
Property Acquisition Previously acquired
Construction Start To be determined
Estimated In-Service To be determined
Notes

SRP will be using an open position on existing double circuit structures for its entirety. The
line and structures were constructed prior to the siting statutes.

This information is included in this ten-year plan because the in-service date could advance
into the ten-year reporting period.
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Silver King — Knoll - New Hayden 230kV (TBD)

Size
Voltage 230kV
Capacity 875MVA
Point of Origin Silver King Substation

Parts of SEC 15 & 16, T1S, R13E

. . Knoll Substation
Intermediate point SEC 23, T3S, R13E

New Hayden Substation

Point of Termination SEC 7, T5S, R15E

Length Approximately 35 miles

Routing
South from Silver King, looped into Knoll, continuing to the Hayden area.

Purpose
To increase the transmission capacity to serve a new mining load.

Schedule

Right of Way/

Property Acquisition To be determined

Construction Start To be determined

Estimated In-Service Contingent upon customer need
Notes

SRP does not hold a CEC for this project, but will be seeking a Certificate subsequent to a
federal environmental and public process to site the line.

This information is included in this ten-year plan because the in-service date could advance
into the ten-year reporting period.
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New Hayden 115kV Station Loop-in (TBD)

Size
Voltage 115kV
Capacity 190MVA
: - Point on Kearny - Hayden 115KV Line,
Point of Origin SEC 7, T5S, R15E
Intermediate point None

New Hayden Substation

Point of Termination SEC 7, T5S, R15E

Length Approximately 3 mile
‘ Routing
| Southwest from the existing Kearny - Hayden 115kV line to the New Hayden Transmission
| Station.

Purpose
To increase the transmission capacity to serve a new mining load.

Schedule
Right of Way/
Property Acquisition To be determined
Construction Start To be determined
‘ Estimated In-Service Contingent upon customer need
Notes

SRP does not hold a CEC for this project, but will be seeking a Centificate subsequent to a
federal environmental and public process to site the line.

This information is included in this ten-year plan because the in-service date could advance
into the ten-year reporting period.
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APPENDIX
Supporting documentation for the RS26 Project

T ALY N 2010 CAPITAL PROJECT DESCRIPTION Project # FT-694

4 ! Fiscal Year 2012/2013 Revision # 0, Page10of I

Last Edis: September 10, 2009
Job Tirle: Pinkerton, Install a 24MVAR Capacitor Bank.

Project Summary: Install a 24MVAR capacitor, a 69kV breaker at Pinkerlon Substation by 5/13
In-Service Dare: April 30, 2013

Coordinate Location: 33 9/16E-24 15/16N

Load Growth Project

Contact(s): TSP: Jeni Mistry

Approved By: Notyet approved (See Project Funding Priority List for Funding Status)

Area Maps: Fountain
Dist. Station Diagrams: Pinkerton

Description of Work:

Pinkerton Capacitor Bank FY 12/13 CBI 360-3042 $500,000
# Install 1 - 69kV Capacitor Bank (Generic) (2dMVAR) and a 69kV breaker
» Design Provide control for automatic swiiching to insert the bank when the

voltage falls below 1.00pu and to remove the bank when the voltage

exceeds 1.05pu

FY 20122013 $500,000
ESTIMATED TOTAL $500.000

Justification:
» During Wheeler/McMullin line outage, the bus voltage at Wheeler drops below its acceptable level (0.921).

2009 Project Summary: Instalt a 24MVAR capacitor, a 69kV breaker at Pinkerton Substation by 5/13

NOTE:

1) For 2013 it was noted that only 12MVAR is needed but in 2015 it needs a 24MVAR Capacitor

2) Operating the Papago Buttes 69kV bus at 73kV(1.057p.u) and Brandow 69kV bus at 72.6kV (1.052 p.u) will delay
the need of the capacitor bank till 2016. But this will cause high voltage in Papago Buttes and Brandow planning area.
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Project # FT-30
Revision #2; Page I of
2009 CAPITAL PROJECT DESCRIPTION

Budger Year 201472015
EHV Diagrams. 115, 230 & 500k
Area Switching Diagrams fount@ind .pdf
Rec. Station Dagrams
Dist. Station Diagrams.

Date: Jarnuary 23, 2000 Lacation: Fountan/Rio Verde Area
Job Ttds: RS-28, New Receivng Station in the FountainRio Verde area

Project Summary: Construct a new Fountain Area Receiving Stat om, R5-26, wth 1-230MVA 34580k or 23080V}
ransformer and connect it to 33E-25N 69kV substation by 5:2014.

Descripnon of Wark:
FOUMTAIN HILLS 345/230%" RECENVIMG STATION WORK

»  Build two 345kV| 230KV} buses with 5" EHPS AL wbing, bays 1-3.

> instal 3345812306 3000A breakers & T-345kV(230kY| 3DD0A disconnects.
¥ Install 1-2B0MVA 345/80K% 23088KY ) transformer in the bay 2.

JAEKV230kY) RECEIVING STATION SUBTOTAL %8 000 00C

FOUNTAIN HILLS 89 b RECEVING STATION WORK

» Build two 6BKY buses with & EHPS AL tubing, bays 1-3.

*  Install 280k 30004, 44k8 |.C. breakers & 4-60k 3DD0A disconnects.
»  Temminate G0kV ke from 33E-25M into bay 2.

L1 Y O Y A N PR TN Ty
| JIE-25N 0BRV SUBSTATHE

¥ LN
*  Install 1-6BKW 20004 40k4 1.C. breaker & 2-80kY 2000A disconnects.

33E-25M STATION SUBTOTAL $245 000

oKV LINE WORE
»  Build 1-B548CES 82kV Ine from the new receiving station 1o 33E-25M substation.
# The furthest location of the Receiwing Station from 33E-25N is 8 miles.

! SEC LINE MaX. SUBETOTAL $2.DDD 000

In-Service Date-  Apri 30, 2014

Rob Kondziolka 11282008

Manager Dare
Load Growth Project, TSP Contact Jeff {oshr

Justificanton:

# During summer peak loading with all projects in, the wolt age n the Fountain area falis below the minimum acceptable
level at several GOKY stabons for an EvergreenPima outage. A new recening station and associated 80kY Ime work
n the area will provide more long-term voliage support than the addition of capacitor banks.
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Project # FI-30
Revision #2; Page 2 of 2
2009 CAPITAL PROJECT DESCRIPTION
Budges Tear 2014/2015
Date: Janmary 23, 2008 Locanon: FountanFio Verde Ares

Job Tide: New Recewing Station in the Fountan/Rio Verde area
Progect Summeary: Construct 3 new Fountain Area Receiwing Station with 1-280MVA 345/60kV{or 23000&V)
transformer and conmect it to 33E-25N G80kY substation by S5/2014.

Voitape @ Evergreen & Wheeler for cutage of Evergreen-Pima 63kV line
without the Fountamn Hills Rec. siation with the Fountain Hilts Rec. station
Year 2014 2015 2014 2015
Evergreen 0.949pu case diverges 0.893pu 0 968pu
Wheeler 0.950pu case diverges 0.882pu 0.987pu

NOTE: The Fountain area has 25MVAr of caps added at 33E-25N in 2010.

2003, 2004 Praject Summary: The project was removed from the six-year planning penod with the addition of FT#3
switching station and 25MVAr cap bank at 33E-25N.

2002 Project Summary: Construct a new Fountain Area Receiving Staton or 3 new 80KV line of unkmown mdeage and
anigin in the Fountain area by D5/08

2001 Projecr Summary: Construct a new Fountain Area Receiving S5t ation or 3 new 88KV line of unknown mileage and
origin in the Fountain area by D507




